

ID	WBS	Task Name	Duration	Start	2004		2005		2006		2007		2008		2009		2010	
					tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr
61	5.6.2	Detail	2 mons	20 Jun '05														
62	5.7	UI masses + tcloth	80 days	20 Jun '05														
63	5.7.1	layout	2 mons	20 Jun '05														
64	5.7.2	FE	1 mon	29 Aug '05														
65	5.7.3	detail	1 mon	26 Sep '05														
66	5.8	PURr mass	40 days	29 Aug '05														
67	5.8.1	layout all lower masses	1 mon	29 Aug '05														
68	5.8.2	spec to Glasgow	0 days	23 Sep '05														
69	5.8.3	detail PU R mass	1 mon	26 Sep '05														
70	6	Noise prototypes	406 days	04 Nov '05														
71	6.1	Design check meeting (was 4 nov 2005)	0 days	04 Nov '05														
72	6.2	Procure parts	4 mons	07 Nov '05														
73	6.3	Get OSEMS (from Birmingham)	0 days	22 Feb '06														
74	6.4	Trial assemble/test in UK	2 mons	13 Mar '06														
75	6.5	Ship	1 mon	08 May '06														
76	6.6	Assemble at LASTI	1 mon	05 Jun '06														
77	6.7	Noise prototype assy/install/test at LASTI (standalone)	115 days	01 Aug '06														
78	6.8	LASTI cavity tests	110 days	06 Feb '07														
79	7	Final Design - FM, CP	130 days	07 Nov '05														
80	7.1	FM	110 days	07 Nov '05														
81	7.1.1	Layout	1 mon	07 Nov '05														
82	7.1.2	Structure	1.5 mons	05 Dec '05														
83	7.1.3	springs, clamps, wires, dampers	1 mon	30 Jan '06														
84	7.1.4	Masses, tablecloths	2 mons	27 Feb '06														
85	7.2	BS	20 days	21 Apr '06														
86	7.2.1	Layout	0 days	21 Apr '06														
87	7.2.2	Structure	1 mon	24 Apr '06														
88	7.2.3	springs, clamps, wires, dampers	0 days	19 May '06														
89	7.2.4	Masses, tablecloths	0 days	19 May '06														
90	7.3	CP placeholder	0 days	19 May '06														
91	7.3.1	Layout	0 days	19 May '06														
92	7.3.2	Structure	0 days	19 May '06														
93	7.3.3	springs, clamps, wires, dampers	0 days	19 May '06														
94	7.3.4	Masses, tablecloths	0 days	19 May '06														
95	8	Final design - tooling and procureme	120 days	22 May '06														
96	8.1	Final OSEMS design	4 mons	22 May '06														
97	8.2	Assy and installation procedures	2 mons	25 Sep '06														



