

ADVANCED LIGO SUMMARY SCHEDULE

May 30, 2003

LIGO-M020121-E

ID	Task Name	Duration	Start	Finish	0	2001				2002				2003				2004				2005				2006				2007				2008				2009				2010		
					Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3		
205	Technical configuration mgmt	1108 d	Wed 10/1/03	Fri 12/28/07																																								
206	Interface Management	1108 d	Wed 10/1/03	Fri 12/28/07																																								
207	Subsystem Readiness reviews	1108 d	Wed 10/1/03	Fri 12/28/07																																								
208	System Test and Evaluation	1108 d	Wed 10/1/03	Fri 12/28/07																																								
209	Reliability	1108 d	Wed 10/1/03	Fri 12/28/07																																								
210	EMI/EMC	1108 d	Wed 10/1/03	Fri 12/28/07																																								
211	Fabrication/Installation/Commissioning Support	1108 d	Wed 10/1/03	Fri 12/28/07																																								
212	Technical configuration mgmt	1108 d	Wed 10/1/03	Fri 12/28/07																																								
213	Interface Management	1108 d	Wed 10/1/03	Fri 12/28/07																																								
214	Subsystem Readiness reviews	1108 d	Wed 10/1/03	Fri 12/28/07																																								
215	Reliability	1108 d	Wed 10/1/03	Fri 12/28/07																																								
216	EMI/EMC	1108 d	Wed 10/1/03	Fri 12/28/07																																								